

Coordination of EMU-POSSUM Milestones:

- Not much overlap in current milestones
 - Data products (June)
 - Quality control (June)
- What is not in the current milestones?
 - Need close coordination for the next simulation run!
 - EMU's dynamic range milestones might want to include simulated polarization leakage...? POSSUM to give a rough measure of how well we expect to calibrate out.
- Future
 - Beta observing strategy? ATCA Pilot observations?
 - Submission of final survey strategy

